## **Project Planning Phase**

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	8 March 2025
Team ID	SWTID1741162920147776
Project Name	FitFlex: Your Personal Fitness Companion
Maximum Marks	5 Marks

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member s
Sprint-1	UI Setup	JI Setup USN-1 Set up React.js project structure with necessary dependencies		7	High	Bhanu
Sprint-1	Home Page & Navigation	USN-2	Create a homepage where users can browse by body part or equipment	7	High	Bhanu
Sprint-1	API Integration	USN-3	Fetch exercise data from ExerciseDB API & display body parts	6	High	Bhanu
Sprint-2	Exercise Listing	USN-4	List exercises dynamically based on body part selection	7	High	Bhanu
Sprint-2	Exercise Details Page	USN-5	Create a detailed page for each selected exercise	7	High	Bhanu
Sprint-2	Filtering Feature	USN-6	Enable filtering of exercises based on equipment used	6	High	Bhanu
Sprint-3	UI Enhancement	USN-7	Improve UI/UX with React Icons and better styling	10	Medium	Bhanu
Sprint-3	Error Handling	USN-8	Implement error handling for failed API requests	10	Medium	Bhanu
Sprint-4	Search Feature	USN-9	Allow users to search 10 exercises by keyword		High	Bhanu
Sprint-4	Responsive Design	USN-10	Ensure responsiveness for mobile & tablet views	10	Medium	Bhanu

## **Project Tracker, Velocity & Burndown Chart: (4 Marks)**

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	1 Mar 2025	2 Mar 2025	20	2 Mar 2025
Sprint-2	20	6 Days	3 Mar 2025	4 Mar 2025	20	4 Mar 2025
Sprint-3	20	6 Days	5 Mar 2025	6 Mar 2025	20	6 Mar 2025
Sprint-4	20	6 Days	7 Mar 2025	8 Apr 2025	20	8 Apr 2025